Project Planning Phase Milestone and Activity List

Date	21 October 2022	
Team ID	PNT2022TMID13830	
Project Name	Crude Oil Price Prediction	

TITLE	DESCRIPTION	DATE
Literature Survey & Information Gathering	Literature survey on the selected project & gathering information by referring the, technical papers, research publications etc.	28 SEPTEMBER 2022
Prepare Empathy Map	Prepare Empathy Map Canvas to capture the user Pains & Gains, Prepare list of problem statements	24 SEPTEMBER 2022
Ideation	List the by organizing the brainstorming session and prioritize the top 3 ideas based on the feasibility & importance.	25 SEPTEMBER 2022
Proposed Solution	Prepare the proposed solution document, which includes the novelty, feasibility of idea, business model, social impact, scalability of solution, etc.	23 SEPTEMBER 2022
Problem Solution Fit	Prepare problem - solution fit document.	30 SEPTEMBER 2022
Solution Architecture	Prepare solution architecture document.	28 SEPTEMBER 2022

Customer Journey	Prepare the customer journey maps to understand the user interactions & experiences with the application (entry to exit).	20 OCTOBER 2022	
Functional Requirement	Prepare the functional requirement document	8 OCTOBER 2022	
Data Flow Diagrams	Draw the data flow diagrams and submit for review.	9 OCTOBER 2022	
Technology Architecture	Prepare the technology architecture diagram.	10 OCTOBER 2022	
Prepare Milestone & Activity List	Prepare the milestones & activity list of the project.	22 OCTOBER 2022	
Project Development - Delivery of Sprint-1, 2, 3 & 4	Develop & submit the developed code by testing it.	IN PROGRESS	